INVOICE

No. INV-2606-021
Date: 26 Jun 2026
Quote ref: Q-2606-021
Due: 10 Jul 2026

Buildit 33

Unit 4, Meadow Lane Trade Park, Nottingham NG2 3HQ
0115 496 0733 · info@buildit33.co.uk

PREPARED FOR
Mr and Mrs Ahmed
7 Larch Close, Arnold, Nottingham NG5 8QT

Bathroom refit

Strip out and refit the family bathroom with a new suite, walk-in shower, wall and floor tiling, heated towel rail and extractor fan.

Description	Qty	Unit	Rate	Amount
Strip out existing suite and tiles, remove waste	1	day	£380.00	£380.00
First fix plumbing and waste for new layout	2	day	£340.00	£680.00
Supply bath, toilet, basin and vanity unit	1	set	£1,240.00	£1,240.00
Walk-in shower tray, glass screen and thermostatic mixer	1	set	£865.00	£865.00
Wall and floor tiling, adhesive, grout and trims	18	m²	£62.00	£1,116.00
Heated towel rail and extractor fan, fitted	1	item	£395.00	£395.00
Second fix, silicone and final clean	1	day	£340.00	£340.00
Cut out and sister two damaged joist ends	1	item	£220.00	£220.00
Moisture-resistant 18mm flooring boards, supplied and fixed	4	m²	£48.00	£192.00

Subtotal	£5,428.00
VAT (20%)	£1,085.60
TOTAL	**£6,513.60**

PAYMENT STAGES

Deposit (25%)	£1,504.80	Paid 3 Jun

Variation: Replace rotten floorboards	£494.40	Approved 17 Jun
Final balance (this invoice)	£5,008.80	
Paid so far	**£1,504.80**	
This invoice	**£5,008.80**	
Still to pay after this	**£0.00**	

PAYMENT DETAILS

Deposit of £1,504.80 received by card on 3 Jun 2026 and deducted below. Payment due within 14 days.

PAY BY BANK TRANSFER

Account name: **Buildit 33**
Sort code: **04-00-04**
Account number: **12345678**
Reference: **INV-2606-021**